
 

JORDAN SPRINGS EAST 
SITE REMEDIATION WORKS. 

Locat ion
J o rd a n  S p r i n g s ,  N S W

Cl ient
L e n d  L e a s e 

Durat ion
3  M o n t h s

Project overview
The project involved the removal of identified contaminated soils from site to 

an offsite disposal location and the stockpiling of useable, non-contaminated 

material to specific locations on site to assist Lend Lease in subsequent land 

development packages. 

Contaminated material removed from the site included bonded and friable 

asbestos soils, PCBs, PAHs, Lead and other contaminants. Works also included 

the establishment of construction site facilities and management of site security 

and environmental controls.

The project was required to adhere to strict time frames. All contaminated 

materials (in excess of 15,000 tonnes of material) were required to be removed 

before the Christmas shut down period. Liberty Industrial successfully achieved 

this milestone and received high client satisfaction for our compliance to the 

Lend Lease Global Minimum Requirements safety standards.

In addition to the offsite disposal of impacted material, Liberty Industrial was 

required to relocate a 75,000m3 stockpile to accommodate future development 

works in the area. Liberty Industrial was requested by the client to accelerate 

these works due to impending internal road closures. 

Liberty Industrial developed and implemented a haul road and loading strategy 

that involved four 36 tonne excavators loading twenty truck and dogs concurrently 

from the same stockpile whilst adhering to strict traffic control protocols. 

This strategy realised productivity in excess of three hundred Truck and Dog 

loads per day equivalent to 6,600m3 cubic metres per day. This acceleration 

resulted in saving of twelve days from the original program and the stockpile 

movement was completed within the specified duration to allow the subsequent 

road closure. 

C L I C K  T O  WAT C H
o r  v i s i t  v i m e o . c o m / l i b e r t y i n d u s t r i a l

https://vimeo.com/libertyindustrial
https://vimeo.com/libertyindustrial/videos


As works progressed, Liberty Industrial was awarded a number of significant 

variations to the contract including the remulching of 27000m3 of stockpiled 

mulch. The removal of approximately 2km of asphalt roadway and subsequent 

UXO investigation works, as well as stockpile pad preparation by compaction of 

existing stockpiled material under Level 1 geotechnical supervision. These works 

include compaction of the base and preparation of a new sediment basin and 

other site environmental controls.

Subsequent to these works and closure of the main internal haul road, Liberty 

Industrial was awarded a new contract for the demolition of two concrete span 

bridges. Both bridges were required to be demolished over sensitive waterways 

with a 250 tonne all terrain crane utilised to remove the centre span on each 

bridge. The larger of the two was a 100m long bridge with five 20m spans and a 

total of 1500 tonnes of concrete including large 10m high pylons and headstocks. 

These additional works were awarded on a sole source basis due the high 

standards of project delivery that Liberty Industrial demonstrated on the original 

contract works. 


